

**Team \_\_\_\_\_**

Item	Description	Points	Score	Specific Questions or Comments on Items
<b>1</b>	<b>Bid Proposal</b>	<b>40</b>	<b>0</b>	
	Completeness of proposal	10		
	Variance between Contractor's Bid compared to Sponsor's Baseline Bid	10		< 5% = 10: 5% to 10% = 9: 10% to 20% = 8: 20% to 30% = 7: 40% to 50% = 6: 60% to 70% = 5: 70% to 80% = 4: 80% to 90% = 2: > 90% = 0
	Quantity takeoff (accuracy & completeness) for Bid Items Required in List of Deliverables	10		
	Direct cost pricing (labor & equipment)	5		
	Direct cost pricing (material & subcontractor)	5		
<b>2</b>	<b>Construction Schedule</b>	<b>8</b>	<b>0</b>	
	Completeness	5		
	Logic analysis	3		
<b>3</b>	<b>Means &amp; Methods</b>	<b>50</b>	<b>0</b>	
	Understanding of specification requirements	5		
	Mobilization and Access	5		
	Demolition and removals (including step by step written procedure)	5		
	Pile driving (including step by step written procedure)	5		
	Steel erection (including step by step written procedure)	5		
	Timber installation (including step by step written procedure)	5		
	Concrete placement in piling (including step by step written procedure)	5		
	Proper utilization of labor & equipment	5		
	Efficiency/Creativity of approach	5		
<b>4</b>	<b>Project Overhead</b>	<b>7</b>	<b>0</b>	
	Organization chart	4		
	Overhead cost calculations	3		
<b>5</b>	<b>Questions</b>	<b>10</b>	<b>0</b>	
	Quality of RFI questions asked	5		
	Quality of Subcontractor / Vendor questions asked	5		
<b>6</b>	<b>Oral Presentation - Bid Review</b>	<b>35</b>	<b>0</b>	
	Participation by <u>Every</u> Team Member	10		
	Safety	5		
	Schedule	5		
	Equipment selection	5		
	Means and methods	5		
	Answers to questions	5		
	<b>Total Score</b>	<b>150</b>	<b>0</b>	

<b>General Questions or Comments</b>